VINE ORIGIN B2B GANTT CHART ACTUALIZATION (FRONT END)

(Rafallo, Basong, Carr)

ACTIVITIES	January				February				March				April				May			Remark
	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	Done/Ongoing
PHASE 1: Planning																				
a. Requirement Gathering (talk about what the process)			■	■																Done
b. Finding sample screen design as a guide				■	■															Done
c. Decide which tools to build the front end (like HTML, CSS, JS frameworks)					■	■														Done
d. Research about the mode of payment in B2B e-commerce platform and the Invoice					■	■														Done
PHASE 2: Development																				
a. Make forms for users to log in or register						■														Done
b. Layout and Navigation (make the structure of the website/ User's Dashboard)							■	■	■											Done
c. Create Product Listing & Filters								■	■											Done
d. Create pages for admins to manage products, orders, and approve/disapprove businesses										■	■	■								Done
e. Create Invoice Page													■	■						Done

VINE ORIGIN B2B GANTT CHART ACTUALIZATION (FRONT END)

(Rafallo, Basong, Carr)

Task																				Status
f. API Integration (Connect front end to back end so data can be sent and received)																				Done
PHASE 3: Cutover																				
a. Front-End Testing (UI/UX & Responsiveness)																				Done
b. User Feedback and Revisions																				Done
c. Final Optimization & Deployment Prep																				Done